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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 028 Date: 07-Apr-2009 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 846

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

John McEwen called requesting inspection on the Frame #2 exterior girder pour-back. Ahmed and Tee
inspected the pour and reported them as being acceptable.
Mett with Matt to discuss the location of CMS 65. The sign was laid out 3.35m in the opposite direction
due to some confusion in the plans. Matt is to verify again before we give MCM direction to pre-cast four
new piles for this sign.
Maged ran a cost estimate on the class 400 piles to cast them, per item: 77.88 meter x $60 = 4,672 and to
drive them:
4 x $5000 = $20,000.
Total of approx. $25,000.
Met with Greg Allen and John McEwen to discuss sign structure relocation and loading Frame #1 with
barrier rail equivalent load. We also discussed the slipped strand in girder K. Greg requested the wt/ft to
load Frame #1. Maged provided the wt/ft to MCM.
Greg called late afternoon to say the sign structure will be paid as increase in item.
Met with Hassan Nafour to discuss design related issues.
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